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ESTIMATE RUN 06/27/2007

ESTIMATE SUMMARY 13:32:25

CONTID: C15290         ESTIMATE NO: 0008 FINL 2005

PCN: 15290-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Georgetown East Overlay PERCENT TIME:

PROJECT NO: IM 0703-295                   

I-70 Georgetown East Overlay

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 06/27/2007 DATE TIME STARTED 03/06/2006

14802 W. 44TH AVE. DATE LET 01/26/2006 DATE WORK BEGAN

 DATE AWARDED 02/17/2006 DATE TIME STOPPED 10/10/2006

 DATE CONTRACT EXECUTED 03/03/2006 DATE ACCEPTED 10/10/2006

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 03/06/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,845,222.34 PARTICIPATING $ $ -3,102.88

AWARD PROJECT AMT: 4,062,848.89 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 60,942.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.94

TIME ALLOW:

ORIG TIME ALLOW:

97 WORK DAYS

WORK DAYS84

100.00%

-0.03

-3,102.88

-3,102.88

57,839.85

$

$

$

$

4,028,934.54

816,287.83

4,845,222.37

0.00

4,845,222.37

0.00

0.00

4,845,222.37

0.00

AMOUNT DUE 4,845,222.37 57,839.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,839.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

95.0
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PCN: 15290-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM 0703-295                   ESTIMATE NO: 0008 13:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS SITE I 

0005 REMOVAL OF HEADWALL 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

202-00015  
 

0010 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

202-00037  
 

0015 *REMOVAL OF DELINEATOR 319.000 319.000

EACH 0.000 0.00

10.85000 319.000 3,461.15

202-00090  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 3,076.000 3,076.000

SY  0.000 0.00

7.50000 3,076.000 23,070.00

202-00240  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,063.500 1,626.000

LF  -562.500 -2,334.38

4.15000 1,063.500 4,413.52

202-01130  
 

0030 *REMOVAL OF GUARDRAIL TYPE 4 1,271.000 1,271.000

LF  0.000 0.00

25.50000 1,271.000 32,410.50

202-01140  
 

0035 *REMOVAL OF GUARDRAIL TYPE 7 530.000 530.000

LF  0.000 0.00

10.00000 530.000 5,300.00

202-01170  
 

0040 *REMOVAL OF END ANCHORAGE 20.000 20.000

EACH 0.000 0.00

165.00000 20.000 3,300.00

202-01300  
 

0045 *CLEAN CULVERT 18.000 18.000

EACH 0.000 0.00

4,925.00000 18.000 88,650.00

202-04002  
 

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,251.000 1,251.000

CY  0.000 0.00

42.50000 1,251.000 53,167.50

203-00010  
 

0055 BLADING 4.000 4.000

HOUR 0.000 0.00

135.00000 4.000 540.00

203-01500  
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PCN: 15290-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM 0703-295                   ESTIMATE NO: 0008 13:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS SITE I 

0060 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01594  
 

0065 LABORER 0.000 0.000

HOUR 0.000 0.00

26.00000 0.000 0.00

203-02330  
 

0070 STRUCTURE EXCAVATION 23.000 23.000

CY  0.000 0.00

75.00000 23.000 1,725.00

206-00000  
 

0075 *EROSION LOG (12 INCH) 297.000 297.000

LF  0.000 0.00

5.00000 297.000 1,485.00

208-00002  
 

0080 *EROSION BALES (WEED FREE) 12.000 12.000

EACH 0.000 0.00

14.00000 12.000 168.00

208-00011  
 

0085 *SILT FENCE 1,140.000 1,140.000

LF  0.000 0.00

5.00000 1,140.000 5,700.00

208-00020  
 

0090 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

208-00045  
 

0095 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

208-00200  
 

0096 WATER (LANDSCAPING) 129.200 129.200

MGAL 0.000 0.00

41.45000 129.200 5,355.34

209-00100  
 

0100 *RESET GUARDRAIL TYPE 3 5,388.000 5,388.000

LF  0.000 0.00

10.65000 5,388.000 57,382.20

210-01130  
 

0105 *RESET GUARDRAIL TYPE 3 (DOUBLE) 1,356.500 1,356.500

LF  0.000 0.00

18.20000 1,356.500 24,688.30

210-01136  
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PCN: 15290-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM 0703-295                   ESTIMATE NO: 0008 13:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS SITE I 

0110 *RESET END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

355.00000 0.000 0.00

210-01200  
 

0115 *ADJUST GUARDRAIL 23,225.000 23,225.000

LF  0.000 0.00

2.05000 23,225.000 47,611.25

210-04200  
 

0120 *SEEDING (NATIVE) 4.000 4.000

ACRE 0.000 0.00

650.00000 4.000 2,600.00

212-00006  
 

0125 *SOIL CONDITIONING 4.000 4.000

ACRE 0.000 0.00

1,500.00000 4.000 6,000.00

212-00032  
 

0130 *MULCHING (WEED FREE HAY) 4.000 4.000

ACRE 0.000 0.00

525.00000 4.000 2,100.00

213-00002  
 

0135 *MULCH TACKIFIER 800.000 800.000

LB  0.000 0.00

1.90000 800.000 1,520.00

213-00061  
 

0140 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

3.25000 0.000 0.00

214-01010  
 

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,167.000 1,167.000

SY  0.000 0.00

1.50000 1,167.000 1,750.50

216-00041  
 

0150 AGGREGATE BASE COURSE (CLASS 6) 2,423.670 2,423.670

TON 0.000 0.00

25.00000 2,423.670 60,591.75

304-06000  
 

0155 HOT MIX ASPHALT (PATCHING) (ASPHALT) 129.900 129.900

TON 0.000 0.00

150.00000 129.900 19,485.00

403-00720  
 

0156 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) CATEGORY 
CHANGE / LEVELING COURSE

5,568.040 5,568.040

TON 0.000 0.00

59.25000 5,568.040 329,906.37

403-34721  
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PCN: 15290-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM 0703-295                   ESTIMATE NO: 0008 13:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS SITE I 

0160 STONE MATRIX ASPHALT 24,032.230 24,032.230

TON 0.000 0.00

67.10000 24,032.230 1,612,562.63

403-09210  
 

0165 EMULSIFIED ASPHALT (CSS-1H) (MODIFIED) 9,326.000 9,326.000

GAL 0.000 0.00

2.60000 9,326.000 24,247.60

411-10254  
 

0170 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 16.900 16.900

CY  0.000 0.00

550.00000 16.900 9,295.00

507-00100  
 

0175 CONCRETE TINTING 87.000 87.000

SY  0.000 0.00

15.00000 87.000 1,305.00

601-40600  
 

0180 REINFORCING STEEL 750.000 750.000

LB  0.000 0.00

3.25000 750.000 2,437.50

602-00000  
 

0185 24 INCH CORRUGATED STEEL PIPE 8.000 8.000

LF  0.000 0.00

60.00000 8.000 480.00

603-10240  
 

0190 24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

603-30024  
 

0195 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,138.000 1,138.000

LF  0.000 0.00

15.00000 1,138.000 17,070.00

606-00301  
 

0200 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 538.000 538.000

LF  0.000 0.00

25.85000 538.000 13,907.30

606-00350  
 

0205 *GUARDRAIL TYPE 7 20.000 20.000

LF  0.000 0.00

70.00000 20.000 1,400.00

606-00700  
 

0210 *GUARDRAIL TYPE 7 (STYLE CA) 550.000 550.000

LF  0.000 0.00

95.00000 550.000 52,250.00

606-00710  
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PCN: 15290-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM 0703-295                   ESTIMATE NO: 0008 13:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS SITE I 

0215 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

670.00000 4.000 2,680.00

606-01340  
 

0220 *TRANSITION TYPE 3G 1.000 1.000

EACH 0.000 0.00

1,050.00000 1.000 1,050.00

606-01370  
 

0225 *TRANSITION TYPE 3H 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

606-01380  
 

0230 *END ANCHORAGE (NONFLARED) 5.000 5.000

EACH 0.000 0.00

1,920.00000 5.000 9,600.00

606-02003  
 

0235 *END ANCHORAGE (FLARED) 6.000 6.000

EACH 0.000 0.00

1,490.00000 6.000 8,940.00

606-02005  
 

0240 *WIRE ROPE SAFETY FENCE 1,200.000 1,200.000

LF  0.000 0.00

49.85000 1,200.000 59,820.00

606-20000  
 

0245 *WIRE ROPE END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

4,100.00000 4.000 16,400.00

606-21000  
 

0250 FENCE (PLASTIC) 100.000 100.000

LF  0.000 0.00

15.00000 100.000 1,500.00

607-11525  
 

0255 *CURB TYPE 6 (SECTION M) 1,416.000 1,416.000

LF  0.000 0.00

6.00000 1,416.000 8,496.00

609-60011  
 

0260 *DELINEATOR (TYPE I) 328.000 328.000

EACH 0.000 0.00

18.50000 328.000 6,068.00

612-00001  
 

0265 *DELINEATOR (TYPE II) 51.000 51.000

EACH 0.000 0.00

20.00000 51.000 1,020.00

612-00002  
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PCN: 15290-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM 0703-295                   ESTIMATE NO: 0008 13:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS SITE I 

0270 *DELINEATOR (TYPE III) 67.000 67.000

EACH 0.000 0.00

25.00000 67.000 1,675.00

612-00003  
 

0275 *RUMBLE STRIP (GRINDING) 71,976.000 71,976.000

LF  0.000 0.00

0.16000 71,976.000 11,516.16

614-80387  
 

0280 *IMPACT ATTENUATOR (QUADGUARD) 4.000 4.000

EACH 0.000 0.00

34,400.00000 4.000 137,600.00

614-85115  
 

0285 EMBANKMENT PROTECTOR TYPE 5 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

615-00050  
 

0290 *CONSTRUCTION SURVEYING 0.800 0.800

L S 0.000 0.00

21,700.00000 0.800 17,360.00

625-00000  
 

0295 *MOBILIZATION 0.800 0.800

L S 0.000 0.00

286,000.00000 0.800 228,800.00

626-00000  
 

0300 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

626-01000  
 

0305 *EPOXY PAVEMENT MARKING 306.000 306.000

GAL 0.000 0.00

67.15000 306.000 20,547.90

627-00005  
 

0310 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 700.000 700.000

GAL 0.000 0.00

37.90000 700.000 26,530.00

627-00012  
 

0315 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 5,534.000 5,534.000

SF  0.000 0.00

11.40000 5,534.000 63,087.60

627-01010  
 

0320 *FLAGGING 3,661.250 3,661.250

HOUR 0.000 0.00

22.75000 3,661.250 83,293.44

630-00000  
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PCN: 15290-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM 0703-295                   ESTIMATE NO: 0008 13:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS SITE I 

0325 *TRAFFIC CONTROL INSPECTION 54.000 54.000

DAY 0.000 0.00

110.00000 54.000 5,940.00

630-00007  
 

0330 *COURTESY VEHICLE 15.000 15.000

DAY 0.000 0.00

900.00000 15.000 13,500.00

630-00011  
 

0335 *TRAFFIC CONTROL MANAGEMENT 60.000 60.000

DAY 0.000 0.00

975.00000 60.000 58,500.00

630-00012  
 

0340 *FLASHING BEACON (PORTABLE) 8.000 8.000

EACH 0.000 0.00

110.00000 8.000 880.00

630-80001  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 22.000

EACH 0.000 0.00

55.00000 22.000 1,210.00

630-80341  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 115.000 115.000

EACH 0.000 0.00

55.00000 115.000 6,325.00

630-80342  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 81.000 81.000

EACH 0.000 0.00

55.00000 81.000 4,455.00

630-80343  
 

0360 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 3.000

EACH 0.000 0.00

2,165.00000 3.000 6,495.00

630-80358  
 

0365 *PORTABLE MESSAGE SIGN PANEL 328.000 328.000

DAY 0.000 0.00

97.50000 328.000 31,980.00

630-80359  
 

0370 *DRUM CHANNELIZING DEVICE 80.000 80.000

EACH 0.000 0.00

55.00000 80.000 4,400.00

630-80360  
 

0375 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 20.000

EACH 0.000 0.00

55.00000 20.000 1,100.00

630-80363  
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NO.
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NO.
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PERIOD
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CAT NO0200 ROADWAY ITEMS SITE I 

0380 *PORTABLE TRAFFIC SPEED MONITOR 45.000 45.000

DAY 0.000 0.00

110.00000 45.000 4,950.00

630-80368  
 

0381 TRAFFIC CONTROL VEHICLE TRAFFIC CONTROL VEHICLE 1.000 1.000

EACH 0.000 0.00

3,440.00000 1.000 3,440.00

630-00004  
 

0385 *TRAFFIC CONE 400.000 400.000

EACH 0.000 0.00

11.00000 400.000 4,400.00

630-80380  
 

0390 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 2.000

EACH 0.000 0.00

16,500.00000 2.000 33,000.00

630-85040  
 

0395 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0400 F/A ASPHALT PAVEMENT INCENTIVE 31,038.760 31,038.760

F A 0.000 0.00

1.00000 31,038.760 31,038.76

700-70012  
 

0405 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0410 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0415 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0420 F/A QUALITY INCENTIVE PAYMENT 2,506.470 2,506.470

F A 0.000 0.00

1.00000 2,506.470 2,506.47

700-70025  
 

0425 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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0430 F/A EROSION CONTROL 11,174.440 11,174.440

F A 0.000 0.00

1.00000 11,174.440 11,174.44

700-70380  
 

0591 ADDED ITEM (LUMP SUM)/ FLOW FILL FOR ORIGINAL HOLE AND
FINAL CAP

1.000 1.000

L S 0.000 0.00

4,438.54000 1.000 4,438.54

900-00014  
 

0592 ADDED ITEM (LUMP SUM)/ UNITED RENTALS PURCHASE AND 
INSTALL TYPE 7 AT SITE

1.000 1.000

L S 0.000 0.00

39,378.30000 1.000 39,378.30

900-00014  
 

0593 *ADDED ITEM (LUMP SUM)/ TEMP SHORING FOR I 70 1.000 1.000

L S 0.000 0.00

58,026.47000 1.000 58,026.47

900-00014  
 

0594 ADDED ITEM (LUMP SUM)/ WATER TRUCK 1.000 1.000

L S 0.000 0.00

937.97000 1.000 937.97

900-00014  
 

0595 ADDED ITEM (LUMP SUM)/ RENT TRACK HOE 1.000 1.000

L S 0.000 0.00

8,250.00000 1.000 8,250.00

900-00014  
 

0596 ADDED ITEM (LUMP SUM)/ RENT LIGHT TOWERS FOR NIGHT 
WORK

1.000 1.000

L S 0.000 0.00

1,476.75000 1.000 1,476.75

900-00014  
 

0597 ADDED ITEM (LUMP SUM)/ PURCHASE H PILES 1.000 1.000

L S 0.000 0.00

11,544.85000 1.000 11,544.85

900-00014  
 

0598 ADDED ITEM (LUMP SUM)/ PURCHASE 4 INCH PIPE FOR CASING 1.000 1.000

L S 0.000 0.00

6,011.28000 1.000 6,011.28

900-00014  
 

0599 ADDED ITEM (LUMP SUM)/ DELINEATORS FOR TYPE 7 0.850 0.850

L S 0.000 0.00

382.49000 0.850 325.12

900-00014  
 

0600 *ADDED ITEM (LUMP SUM)/ COMPACTION GROUT 1.000 1.000

L S 0.000 0.00

41,693.93000 1.000 41,693.93

900-00014  
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0601 *ADDED ITEM (LUMP SUM)/ DRILL HOLE FOR COMPACTION 
GROUTING

1.000 1.000

L S 0.000 0.00

20,352.00000 1.000 20,352.00

900-00014  
 

0602 ADDED ITEM (DOLLAR)/ GRIND STRIPES FOR DETOUR 12,114.000 12,114.000

DOL 0.000 0.00

1.00000 12,114.000 12,114.00

900-00006  
 

0603 *ADDED ITEM (LUMP SUM)/ MICRO PILES FOR CAP 0.954 0.954

L S 0.000 0.00

64,469.29000 0.954 61,503.70

900-00014  
 

0604 *CONCRETE CLASS D (MISCELLANEOUS) CLASS D FOR 
ABUTMENTS AND CAP

47.300 47.300

CY  0.000 0.00

684.92000 47.300 32,396.72

601-03020  
 

0605 *REINFORCING STEEL (EPOXY COATED) REBAR FOR ABUTMENTS 
AND CAP

7,551.000 7,551.000

LB  0.000 0.00

2.78000 7,551.000 20,991.78

602-00020  
 

0606 STRUCTURE EXCAVATION STRUCTURAL ECAVATION FOR MINE 
SHAFT REPAIR

278.000 278.000

CY  0.000 0.00

25.00000 278.000 6,950.00

206-00000  
 

0607 STRUCTURE BACKFILL (CLASS 2) STRUCTURAL BACKFILL 199.000 199.000

CY  0.000 0.00

20.00000 199.000 3,980.00

206-00200  
 

0608 *ADDED ITEM (LUMP SUM)/ SHOTCRETE TEMP SHORING 1.000 1.000

L S 0.000 0.00

3,704.31000 1.000 3,704.31

900-00014  
 

0609 ADDED ITEM (LUMP SUM)/ SAW CUTTING FOR EXCAVATION 1.000 1.000

L S 0.000 0.00

697.84000 1.000 697.84

900-00014  
 

0610 RESET GUARDRAIL TYPE 7 RESET TYPE 7 2,540.000 2,540.000

LF  0.000 0.00

10.00000 2,540.000 25,400.00

210-01170  
 

0611 *ADDED ITEM (LUMP SUM)/ INSTALL BEAMS AND FLOWFILL 1.000 1.000

L S 0.000 0.00

5,730.17000 1.000 5,730.17

900-00014  
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PCN: 15290-BID    ESTIMATE RUN 06/27/2007

PROJECT: IM 0703-295                   ESTIMATE NO: 0008 13:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS SITE I 

0612 ADDED ITEM (DOLLAR)/ LABOR FOR ASPHALT PAVING CREWS 16,371.550 16,371.550

DOL 0.000 0.00

1.00000 16,371.550 16,371.55

900-00006  
 

0613 ADDED ITEM (DOLLAR)/ ASPHALT PAVING EQUIPMENT 13,601.210 14,369.710

DOL -768.500 -768.50

1.00000 13,601.210 13,601.21

900-00006  
 

0614 BARRICADE (TYPE 3 M-A) (TEMPORARY) ADDITIONAL 
BARRICADES FOR DETOUR

11.000 11.000

EACH 0.000 0.00

110.00000 11.000 1,210.00

630-80335  
 

0615 ADDED ITEM (DOLLAR)/ INSTALL BOX CULVERT TYPE 
GUARDRAIL POSTS FOR TYPE 3

2,493.120 2,493.120

DOL 0.000 0.00

1.00000 2,493.120 2,493.12

900-00006  
 

0620 ADDED ITEM (LUMP SUM)/ EXTRA SIGNS 1.000 1.000

L S 0.000 0.00

4,196.71000 1.000 4,196.71

900-00014  
 

0625 ADDED ITEM (LUMP SUM)/ REPAIR BOX CULVERT AS DIRECTED 
BY RESIDENT ENGINEER

1.000 1.000

L S 0.000 0.00

8,475.50000 1.000 8,475.50

900-00014  
 

0630 INLET TYPE C (5 FOOT) INSTALL TYPE C INLET AT MILE 
MARKER 227.8  STATION 70+70 LT.

1.000 1.000

EACH 0.000 0.00

5,175.50000 1.000 5,175.50

604-00305  
 

0635 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) APRON FOR
TYPE C INLET STATION 70+70 LEFT

1.000 1.000

CY  0.000 0.00

1,275.12000 1.000 1,275.12

507-00100  
 

0645 ADDED ITEM (LUMP SUM)/ RESET BARRIER FENCE AT 
GEORGETOWN FLATS

1.000 1.000

L S 0.000 0.00

12,826.30000 1.000 12,826.30

900-00014  
 

CAT 0200 $-3,102.88 3,898,543.93CURRENT AMT 3,898,543.93 $$

CAT NO0201 ROADWAY ITEMS SITE II - FRONTAGE ROAD REPAIR 

0435 REMOVAL OF ASPHALT MAT (PLANING) 3,462.000 3,462.000

SY  0.000 0.00

7.50000 3,462.000 25,965.00

202-00240  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY ITEMS SITE II - FRONTAGE ROAD REPAIR 

0440 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 828.000 828.000

CY  0.000 0.00

42.50000 828.000 35,190.00

203-00010  
 

0445 AGGREGATE BASE COURSE (CLASS 6) 2,511.810 2,511.810

TON 0.000 0.00

25.00000 2,511.810 62,795.25

304-06000  
 

0450 HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.610 14.610

TON 0.000 0.00

150.00000 14.610 2,191.50

403-00720  
 

0455 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 7,911.240 7,911.240

TON 0.000 0.00

59.25000 7,911.240 468,740.97

403-34721  
 

0460 EMULSIFIED ASPHALT (CSS-1H) (MODIFIED) 2,800.000 2,800.000

GAL 0.000 0.00

2.60000 2,800.000 7,280.00

411-10254  
 

0465 *CONSTRUCTION SURVEYING 0.200 0.200

L S 0.000 0.00

21,700.00000 0.200 4,340.00

625-00000  
 

0470 *MOBILIZATION 0.200 0.200

L S 0.000 0.00

286,000.00000 0.200 57,200.00

626-00000  
 

0475 *EPOXY PAVEMENT MARKING 350.000 350.000

GAL 0.000 0.00

67.15000 350.000 23,502.50

627-00005  
 

0480 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 330.000 330.000

GAL 0.000 0.00

37.90000 330.000 12,507.00

627-00012  
 

0485 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 144.000 144.000

SF  0.000 0.00

12.00000 144.000 1,728.00

627-00070  
 

0490 *FLAGGING 861.750 861.750

HOUR 0.000 0.00

22.75000 861.750 19,604.81

630-00000  
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0201 ROADWAY ITEMS SITE II - FRONTAGE ROAD REPAIR 

0495 *TRAFFIC CONTROL INSPECTION 12.000 12.000

DAY 0.000 0.00

110.00000 12.000 1,320.00

630-00007  
 

0500 *TRAFFIC CONTROL MANAGEMENT 34.000 34.000

DAY 0.000 0.00

975.00000 34.000 33,150.00

630-00012  
 

0505 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 9.000

EACH 0.000 0.00

110.00000 9.000 990.00

630-80335  
 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 14.000

EACH 0.000 0.00

55.00000 14.000 770.00

630-80341  
 

0515 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 49.000

EACH 0.000 0.00

55.00000 49.000 2,695.00

630-80342  
 

0520 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

55.00000 4.000 220.00

630-80343  
 

0525 *DRUM CHANNELIZING DEVICE 40.000 40.000

EACH 0.000 0.00

55.00000 40.000 2,200.00

630-80360  
 

0530 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000

EACH 0.000 0.00

55.00000 10.000 550.00

630-80363  
 

0535 *TRAFFIC CONE 250.000 250.000

EACH 0.000 0.00

11.00000 250.000 2,750.00

630-80380  
 

0540 F/A ASPHALT PAVEMENT INCENTIVE 8,255.490 8,255.490

F A 0.000 0.00

1.00000 8,255.490 8,255.49

700-70012  
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NO.
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PREV QTY/
QTY THIS PERIOD
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CAT NO0201 ROADWAY ITEMS SITE II - FRONTAGE ROAD REPAIR 

0640 TRUCK (DUMP) ADD DUMP TRUCK ITEM TO HAUL MATERIAL 517.000 517.000

HOUR 0.000 0.00

81.90000 517.000 42,342.30

203-01582  
 

CAT 0201 $0.00 816,287.82CURRENT AMT 816,287.82 $$

CAT NO0300 F-14-AW 

0101 F/A INLET REPAIR, MANHOLE INSTALLATION, BIKE PATH, 
REPAIR BOX

29,076.690 29,076.690

F A 0.000 0.00

1.00000 29,076.690 29,076.69

700-70034  
 

0545 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 101.000 101.000

SY  0.000 0.00

125.00000 101.000 12,625.00

202-00450  
 

0550 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 175.000 175.000

SY  0.000 0.00

160.00000 175.000 28,000.00

202-00453  
 

0555 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000 0.000

SY  0.000 0.00

360.00000 0.000 0.00

202-00462  
 

0560 *SANDBLASTING REINFORCING STEEL 276.000 276.000

SY  0.000 0.00

15.00000 276.000 4,140.00

202-05100  
 

0565 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 25.000 25.000

TON 0.000 0.00

59.25000 25.000 1,481.25

403-34721  
 

0570 *WATERPROOFING (MEMBRANE) 311.000 311.000

SY  0.000 0.00

11.15000 311.000 3,467.65

515-00120  
 

0575 *CONCRETE CLASS DT (DECK TOPPING) 16.000 16.000

CY  0.000 0.00

600.00000 16.000 9,600.00

601-03540  
 

CAT 0300 $0.00 88,390.59CURRENT AMT 88,390.59 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0580 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,000.00000 1.000 22,000.00

620-00002  
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,500.00000 1.000 17,500.00

620-00012  
 

0590 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 42,000.00CURRENT AMT 42,000.00 $$

PROJECT TOTAL -3,102.88 $ 4,845,222.34CURRENT AMT 4,845,222.34 $$


